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The Logan County Project Developmenf Board held its meeting on
August 23, 2007, at 4:00 P.M., in the Fiscal Courtroom, Courthouse,
Russellville, KY 4227 6 Tﬁose in attendaqcé were Ronnie McCall as AOC
Reﬁresentative. Also, in attendance, were Judge Logan Chick, Judge Tyler
Gill, Sherry Wilkins, Jay Joines, and Starling Murphy. Also atténding were
Jeff Gregory, Steve Sherman, Richard Mitchell, Jerry Wilkins, and Eleanor
and Gordon McCormick.

Chairman Logan Chick called the regular meeting to order.

The first item of business was the approvél of the minutes of the July
26, 2007, meeting. A motion was made by Judge Tyler Gill to apprc;ve

same. Seconded by Sherry Wilkins. No further discussion, a roll call vote

vwas‘ made as follows: Sherry Wilkins — aye; Jay Joines — aye; Starling

Murphy — aye, and Judge Tyler Gill - aye. So approved.

The next item of busiﬁess was approval for paymént of a bill from
Sherman, Carter and Barnhart in the sum of $149,372.60 for completion of
Phase B. After discussion, a motion was made to approve the payment of -
same by Judge Tyler Gill, seconded by Sherry Wilkins. No further -

discussion, a roll call vote was made as foliows: Judge Tyler Gill — aye;

Sherry Wilkins — aye; Jay Joines — aye; and Starling Murphy - aye. So



© approved.

The next item of business was a proposal of a new drawing by Jeff
Gregory relative to the parking lot losing 14 parking spaces and adding 14
spaces on the side streets. This was changed in- an effort that parking will
not be right up on the building, and the parking lot could be entered on
either stde of the Justice Center. After discussion, a motion was made to

| approve this change, seconded by Jay D. Joines. A roll call vote was made
as follows: Sherry Wilkins — aye; Jay Joines — aye; Starling Murphy — aye,
and Judge Tyler Gill — aye. So approved.

The next item of business was a video presentation by Jeff Gregory of
how the proposed courtrooms are designed. Mr. Gregory also presented
preliminary plans to the Board and explained the proposed schedule for the
construction process.

The next item of business was the discussion of the addition of an
elevator in the Clerk's office. Steve Sherman stated that an elevator has
been added to the plans.

Richard Mitchell announced that the site preparation bid will be
advertised within the next two weeks. The bid opening will be held on
August 23, 2007, at 3:00 P.M., before the next regular meeting.

No further business, a motion was made by Judge Tyler Gill to



adjourn, seconded by Sherry Wilkins. All in favor — aye; so adjourned.
The above minutes were read and approved, this the day of

August, 2007.

CHAIRMAN LOGAN CHICK



